

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Jun 25	26	27	28	29	30	Jul 1	
	Finalize schedules, summer plans and backup plans						
Jun 25 - Jul 1	Paperwork				11:30am 12:00pm Meeting with Natasha		
2	3	4	5	6	7	8	
	Finalize schedules, summer plans and backup plans		Leader Arrival at HTC	Crew Members Arrive for training	Member Training		
Jul 2 - 8	Paperwork	8:15am 10:45am Apt. @GMC				Jiffer Journal	
9	10	11	12	13	14	15	
	Member Training		Travel Day	Daily Report	10:00am 12:00pm Friendship Centre You	8:00am 4:30pm Old Entrance Project c	PARKS DAY
Jul 9 - 15	Paperwork	8:00am 11:00am Site Orientation 11:00am 4:30pm HTC Interpretive trail N 5:00pm 6:00pm Supper 6:00pm 6:30pm Travel To Camp 6:30pm 7:30pm Travel To Jasper	8:00am 12:00pm Camp Talk; Cache Perc 10:30am 12:00pm Summer JFR Crew Dis 1:00pm 3:00pm Bearsmart Presentatio	1:00pm 5:00pm Wood Splitting/Show 5:00pm 5:45pm Weiner Roast; Old Ent 6:00pm 8:00pm Trail Ride At Old Entra			
16	17	18	19	20	21	22	
	Paperwork	9:00am Wild Blue Yonder Project with Grande Cache crew 5:00pm Get Meal Coolers		10:00am 2:00pm Forest Health- 1/2 Day	Jiffer Journal		
Jul 16 - 22	8:00am 4:30pm Tree Planting with We				3:00pm 4:30pm Wajax Bags and Water 6:00pm 8:30pm Fire Ranger Career Ni		
23	24	25	26	27	28	29	
10:00am 5:00pm Butterfly Count; Greer	Timber Survey; WF JFR1-EDSN Paperwork	10:00am 2:30pm Discovery Camp; Athab 2:30pm 4:30pm HTC Interpretive trail; I	Fire Smarting	ATV Project; Whitecourt; WF JFR2-EDSN			
Jul 23 - 29							
30	31	Aug 1	2	3	4	5	
	Paperwork Submit Culture Camp Plan	Bush Tour	9:00am 5:00pm Inspection/Ride-along	Mid-Season Evaluations Sawmill Tour; Edson	Deadline for BOTW RSVP		
Jul 30 - Aug 5				8:00am 9:00am Sawmill Tour; Hinton; 10:30am 4:30pm Cadomin Cabin Refini	Jiffer Journal Weekly Report		